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The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

ANAHEIM STREET DRAIN AND PUMP STATION PROJECT
ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY-COUNTY
AGREEMENT NO. 73412 AMENDMENT

SUPERVISORIAL DISTRICT 4

3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY
OF THE LOS ANGELES COUNTY FLOOD CONTROL DISTRICT:

Approve and instruct the Chair to sign Amendment to Agreement No. 73412
between the Alameda Corridor Transportation Authority and the Los Angeles
County Flood Control District. The amendment provides for an increase in the
Los Angeles County Flood Control District's contribution for the design and
construction of the Anaheim Street Drain and Pump Station project from a fixed
amount of $11,500,000 to an amount not to exceed $12,750,000.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

On June 19, 2001, Synopsis 76, your Board approved Agreement No. 73412 with the
Alameda Corridor Transportation Authority (ACTA), which established ACTA's
responsibility to design, construct, and inspect the Anaheim Street Drain and Pump
Station project and the Los Angeles County Flood Control District (District) fixed
contribution of $11,500,000. During the design phase, the District and ACTA
determined that the pump station should be redesigned. As a result, the project cost
increased.
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This amendment provides for the District to increase its contribution to an amount not to
exceed $12,750,000. It includes 70 percent of the pump station redesign cost and
70 percent of the possible increase in construction cost exceeding the original cost
estimate of $7,200,000 up to a combined maximum amount of $1,250,000. Your
Board's approval of the amendment is necessary to delineate the financing of the cost
increase.

Implementation of Strategic Plan Goals

This action is consistent with the County's Strategic Plan Goal of Organizational
Effectiveness by utilizing a collaborative effort to expedite completion of the project. It
also satisfies the goal of Service Excellence since the project will alleviate flooding and
increase pedestrian and vehicular safety throughout the project area.

FISCAL IMPACT/FINANCING

The amendment will increase the District's contribution to the project from $11,500,000
to an amount not to exceed $12,750,000. Financing for this amendment is available
from the Fiscal Year 2003-04 Flood Control District budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The agreement has been reviewed and approved as to form by County Counsel. This
agreement was executed by ACTA on August 6, 2003.

ENVIRONMENTAL DOCUMENTATION

On June 19, 2001, Synopsis 76, your Board considered the Alameda Corridor Final
Environmental Impact Report/Environmental Impact Statement, determined that the
Anaheim Street Drain and Pump Station is within the scope of the Alameda Corridor
project, and found that the Alameda Corridor Final Environmental Impact Report/
Environmental Impact Statement adequately described the impacts of the Anaheim
Street Drain and Pump Station for the purposes of the California Environmental Quality
Act. Approval of this amendment does not constitute a material change in the project.
Therefore, approval of this amendment will not require additional California
Environmental Quality Act findings by your Board.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

This project will not have a significant impact on current flood control services or
projects currently planned. Upon completion of construction to the satisfaction of the
District, the District will be responsible for future operation, maintenance, and repair of
the drain and pump station.

CONCLUSION

We are enclosing three originals of Amendment to Agreement No. 73412, which have
been executed by ACTA and approved as to form by County Counsel. Please return
two fully executed originals of the amendment along with one approved copy of this
letter to Public Works for further processing. The amendment labeled County original is
to be retained for your files.

Respectfully submitted,

JAMES A. NOYES
Director of Public Works
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Enc.

cc: Chief Administrative Office
County Counsel



AMENDMENT TO AGREEMENT NO. 73412
THIS AMENDMENT TO AGREEMENT, made and entered into by and between
the ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY, hereinafter referred to
as "ACTA," and the COUNTY OF LOS ANGELES acting in its capacity as the governing
authority of the Los Angeles County Flood Control District, hereinafter referred to as
"COUNTY"

WHEREAS, ACTA and COUNTY have heretofore executed AGREEMENT
No. 73412, on June 19, 2001, hereinafter referred to as "AGREEMENT," which
establishes ACTA's responsibility to design, construct, and inspect the Anaheim Street
Drain and Pump Station Project, hereinafter referred to as "PROJECT," with the
COUNTY contributing the fixed sum of Eleven Million Five Hundred Thousand and
00/100 Dollars ($11,500,000); and

WHEREAS, during the design of the PROJECT, the parties determined that the
Pump Station should be redesigned based on a revised drainage concept by ACTA to
reduce the cost of the Pump Station, and the revised plans and specifications shall be
approved by COUNTY prior to putting the redesigned Pump Station out to bid; and

WHEREAS, COUNTY is willing to increase, if necessary, its contribution to
PROJECT by paying seventy percent (70%) of the redesign cost of the Pump Station
and seventy percent (70%) of the increased construction cost of Pump Station over the
original engineer's estimate of Seven Million Two Hundred Thousand and 00/100
Dollars ($7,200,000.00) up to a combined maximum of One Million Two Hundred Fifty
Thousand and 00/100 Dollars ($1,250,000.00); and

NOW, THEREFORE, ACTA and COUNTY mutually agree to amend the
AGREEMENT as follows:

a. Amend Section (1), Item b, to include the additional sentence:

Prior to putting the redesigned Pump Station out to bid, ACTA shall obtain
COUNTY'S written approval of the revised plans and specifications.

b. Add new Section (1), Item r, to read:

To invoice COUNTY for seventy percent (70%) of the redesign cost of the
Pump Station and seventy percent (70%) of the increased construction bid
amount of Pump Station in excess of Seven Milion Two Hundred
Thousand and 00/100 Dollars ($7,200,000.00), but not more than a
combined total of One Million Two Hundred Fifty Thousand and 00/100
Dollars ($1,250,000.00) upon opening construction bids for Pump Station.



Add new Section (2), ltem f, to read:

To deposit with ACTA seventy percent (70%) of the redesign cost of the
Pump Station and seventy percent (70%) of the increased construction bid
amount of Pump Station in excess of Seven Milion Two Hundred
Thousand and 00/100 Dollars ($7,200,000.00), but not more than a
combined total of One Million Two Hundred Fifty Thousand and 00/100
Dollars ($1,250,000.00) within ten (10) business days of receipt of ACTA
invoice.

Add new Section (3), ltem h, to read:

Upon completion of construction of the Pump Station, ACTA shall provide
County with a final accounting of Pump Station redesign and construction
costs. If the COUNTY'S contribution for the redesign and increased
construction cost of Pump Station is less than the amount deposited by
the COUNTY, ACTA, within sixty (60) days, shall return excess funds to
the COUNTY. If the COUNTY'S contribution for the redesign and
increased construction cost of Pump Station is more than the amount
deposited by COUNTY, COUNTY shall pay ACTA seventy percent (70%)
of the difference up to the maximum contribution amount of One Million
Two Hundred Fifty Thousand and 00/100 Dollars ($1,250,000).

In all other respects, the provisions of AGREEMENT No. 73412 shall remain in effect.
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IN WITNESS WHEREOF, the parties hereto have caused this AMENDMENT TO
AGREEMENT to be executed by their respective officers, duly authorized, by the
ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY on ‘Aghﬁ‘-‘ (A ,
2003, and by the COUNTY OF LOS ANGELES on , 2003.

COUNTY OF LOS ANGELES,
acting on behalf of the Los Angeles
County Flood Control District

By

Chair, Board of Supervisors
ATTEST:

VIOLET VARONA-LUKENS
Executive Officer of the
Board of Supervisors of

the County of Los Angeles

By -
Deputy

APPROVED AS TO FORM:

LLOYD W. PELLMAN
County Counsel

o NP2

Deputy .

ALAMEDA S0ORRIDOR
TRANSPORTATION AUTHORITY

/

) /
%:f Zecutlve Offlcer

General Counsel
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